

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-1098	Logged Date 7/21/97	Rev. -	Request Type CCR															
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II															
Title (description) FOS Design Specification																		
Documents Affected 305-CD-040-002		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference																
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																		
Problem Review of above mentioned document by the FOS CCB Board/ECS Project for delivery to NASA/Goddard.																		
Proposed Solution Deliver document to NASA																		
Impact Analysis: Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input checked="" type="checkbox"/></td> <td>M&O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>														
Cost: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
Schedule: <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table>				None <input checked="" type="checkbox"/>	Other													
None <input checked="" type="checkbox"/>	Other																	
Additional LOC _____		Man-Months _____																
Materials _____																		
Originator Carol Chachulski _____ Signature		Carol Chachulski for Andy Miller 8/6/97 _____ Date																
Office FOS _____ Office Manager		Jon Kuntz 8/6/97 _____ Signature																
Disposition <table style="width:100%; border:none;"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>											
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>															
Comments:																		
CCB Chairperson _____ Signature		Jon Kuntz 8/6/97 _____ Date																