ECS Configuration Change Request Page 1 of Pages CCR No. 97 1127 **Logged Date** 7/24/97 Rev. **Request Type CCR Priority** Routine Urgent X В **Change Class** Emergency **Affected Release** Title (description) Need to Add DCE Cell Manager to the Baseline **Documents Affected** Source Nos (RID, NCR, etc.) or Tech Reference RTM Change Start New Baseline **Problem** Cell Manager is the product which has been selected for managing the DCE core services at each of the DAAC sites. This product is not currently part of the baseline and therefore has not been installed in the Development, Mini-DAAC, or GSFC. **Proposed Solution** Add Cell Manager to the baseline and install on each of the CSS Server systems located in Development, Mini-DAAC and GSFC cells. **Impact Analysis:** Organizations Affected: BOO Contracts ESO FOS M&O Rel. A Rel. IR1 MRS SMO Subconts Rel. B X Other Cost: None Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: Other None Additional LOC Man-Months Materials Originator Ernie Svehla AO/IDG Ernest Svela 7/23/97 Signature Date Office Manager Karl Leatham Office 7/23/97 Signature Approved X Approved w/Comment [Disposition Forward Disapproved Comments:

CM01JU95 *ECS*

Ramsey Billups

Signature

CCB Chairperson

7/29/97

Date