

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 97-1181	<b>Logged Date</b> 8/7/97	<b>Rev.</b> -	<b>Request Type</b> CCR															
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B.0		<b>Change Class</b> II															
<b>Title</b> (description) DID 205 Users Guide to EOSDIS Version 1 for Scientists																		
<b>Documents Affected</b> 205-CD-004		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC-97-0123																
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input checked="" type="checkbox"/>																		
<b>Problem</b> Need to baseline DID 205, specifically the Science User' Guide, parts 1 through 3 1. Getting Started 2. Finding and Using EOS Data 3. Requesting EOS data acquisition																		
<b>Proposed Solution</b> Baseline DID 205.																		
<b>Impact Analysis:</b> Organizations Affected: <table style="width:100%; border:none;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input checked="" type="checkbox"/></td> </tr> <tr> <td>Science Off <input checked="" type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input checked="" type="checkbox"/>	Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input checked="" type="checkbox"/>														
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>														
<b>Cost:</b> <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
<b>Schedule:</b> <table style="width:100%; border:none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table>				None <input checked="" type="checkbox"/>	Other													
None <input checked="" type="checkbox"/>	Other																	
Additional LOC _____		Man-Months _____																
Materials _____																		
<b>Originator</b> <u>Karen McDaniel</u> <u>(signed) Karen McDaniel</u> <u>8/7/97</u> <div style="text-align: center; width: 100%;">Signature<span style="float: right;">Date</span></div>																		
<b>Office</b> <u>SDE</u> <b>Office Manager</b> <u>(signed) Joe Senfle</u> <u>8/7/97</u> <div style="text-align: center; width: 100%;">Signature<span style="float: right;">Date</span></div>																		
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input checked="" type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>																		
<b>Comments:</b> Change title to remove "Version 1" and use DID title.																		
<div style="text-align: right;"> <b>CCB Chairperson</b> <u>(signed) Mac McDonald for Paul Fingerma</u>      <u>8/20/97</u>  <div style="text-align: center; width: 100%;">Signature<span style="float: right;">Date</span></div> </div>																		