

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-1208A	Logged Date 5/22/97	Rev. A	Request Type CCR															
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B.1		Change Class II															
Title (description) Baseline ECS/JPL ICD																		
Documents Affected 209-CD-019-001		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0129																
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																		
Problem Ext. I/F Engineering needs to baseline the ECS/JPL Interface Control Document																		
Proposed Solution 1) Develop and submit the ECS/JPL Interface Control Document to ECSCM																		
Impact Analysis: Organizations Affected: <table style="width:100%; border: none;"> <tr> <td>BOO <input checked="" type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input checked="" type="checkbox"/></td> </tr> <tr> <td>Science Off <input checked="" type="checkbox"/></td> <td>Security <input checked="" type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input checked="" type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input checked="" type="checkbox"/>	Science Off <input checked="" type="checkbox"/>	Security <input checked="" type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input checked="" type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input checked="" type="checkbox"/>														
Science Off <input checked="" type="checkbox"/>	Security <input checked="" type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
Cost: <table style="width:100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
Schedule: <table style="width:100%; border: none;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other</td> </tr> </table>				None <input checked="" type="checkbox"/>	Other													
None <input checked="" type="checkbox"/>	Other																	
Additional LOC <u>None</u>		Man-Months <u>None</u>																
Materials <u>None</u>																		
Originator <u>Ronnie L. Henry</u> (signed) <u>Ronnie L. Henry</u> <u>8/14/97</u> <div style="display: flex; justify-content: space-between;">SignatureDate</div>																		
Office <u>SMO-Ext.I/F</u> Office Manager (signed) <u>Jim LeFebvre</u> <u>8/14/97</u> <div style="display: flex; justify-content: space-between;">SignatureDate</div>																		
Disposition <table style="width:100%; border: none;"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>											
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>															
Comments: 																		
CCB Chairperson (signed) <u>Mac McDonald</u> <u>9/2/97</u> <div style="display: flex; justify-content: space-between;">SignatureDate</div>																		