**ECS Configuration Change Request** 

ECS Configuration			F	Page 1 of	1	Pages			
<b>CCR No.</b> 97-1258	Logged	Date 8	/26/97	Rev.		Request T	уре		
<b>Priority</b> Routine	X Urgent	Emerg	ency	Affected R	Release		Change (	Class	
Title Modify hardware	baseline of g0icg03	(EIN# 000	)04690)						
Documents Affected RelB0 Hardware Baseli		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference							
RTM Change	Start New Bas	eline 🗌							
Problem g0icg03 (EIN# 0000469 B0 hardware baseline id		-				pecifies 6 Gl	В.		
Proposed Solution A 4.3 GB Internal HD ( Change B0 GSFC HW)									
Impact Analysis:									
Organizations Affected:	воо 🖂	Contrac	ts 🗌	ECS Chief Eng	$\neg$	FOS		M&O	
Procurement	QO 🔲	Rel. De	ev X	Rel. A		Rel. C	SCD	O Arch.	
Science Off	Security	Subcontr	ct	Sys. Eng	X	Sys Verf Acpt			
Cost:	None X	Sma	all 🔲	Medium [		Large			
<u>.</u>		,	eding \$100,000)	(\$100,000 to \$500	0,000)	(Over \$500,000	)		
Schedule:	None		Other						
Additional LOC				Ma	an-Month	s			
Materials									
Originator M. Alabasti	ro								
		Signature						Date	3
Office HW Eng.	Office Manager								
		Signature						Date	€
Disposition	Approved	Approv	ed w/Com	ment	Forwa	ard	Disappr	oved	
Comments:									
	CCB Chairperson								
		Signature		·				С	Date

CM01OC96 ECS