

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-1436	Logged Date 10/9/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release Ver. 2	Change Class II	
Title (description) GSFC Version 2 Hardware/Network Diagram			
Documents Affected 151-TD-008-001		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem Review and approve the above referenced document as a constituent of the ECS Version 2 Product Baseline. This new GSFC Version 2 Hardware/Network Diagram replaces the former B0 diagram maintained by Randy Haynes - Charleen Van Steenberg, and will be used as a source document of the ECS Version 2 PCA GDAAC Technical Documentation Package. There are known discrepancies on this diagram. For example, the new Ver. 2 host names are not on the diagram and all hardware identifiers starting with "G" are not in the Ver. 2 delivery - but are shown on the diagram. Notwithstanding, the attached diagram still represents the most current approved network configuration from the old B0 baseline set. Upon the conclusion of the PCA, each discrepancy will be documented by CCR for CCB consideration. Upon approval of each CCR submitted, either the as-built configuration will be changed to reflect the approved product baseline, or the approved product baseline will be modified.			
Proposed Solution Approve the above referenced document.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Bob Hendry/4128</u>		<u>Robert W. Hendry</u> Signature _____ Date _____	
Office <u>M&O</u>		Office Manager <u>Tom Hickey</u> Signature _____ Date _____	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: CCB Chairperson <u>Terry Fisher</u> Signature _____ Date _____			