

ECS Configuration Change Request

Page 1 of 35 Pages

CCR No. 96-1445A	Logged Date 1/10/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class 11
Title (description) SMC release B RBR links to Level_4s additions to synchronize with release A.			
Documents Affected r t m		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECS CCB - AC-96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Links from RBRs to Level_4 requirements have been made to the release A SMC RBRs that have not been reflected into release B. Rev A of this CCR include the following modifications to the initial submission: 1) Added statement about "non-allowable attribute values" to the ECS CCR and RTM Change Request forms. 2) Add a "for reference only table" that includes most of the text attribute for the requirements that are to be linked.			
Proposed Solution This CCR updates the release B SMC RBRs links to Level_4 requirements to correctly reflect the new links in release A. For non-allowable attribute values use: "unverified" for acceptance and system verification status; "test" fir verification methods; "approved" for L4 status; "mission essential" for req_category; "SDPS" for segment; "functional" for req_type (L4s and RBRs).			
Impact Analysis: Organizations Affected: <div style="display: flex; flex-wrap: wrap;"> <div style="width: 50%;"> BOO <input type="checkbox"/> Procurement <input type="checkbox"/> Science Off <input checked="" type="checkbox"/> </div> <div style="width: 50%;"> Contracts <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Subcontract <input type="checkbox"/> </div> <div style="width: 50%;"> ECS Chief Eng <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> </div> <div style="width: 50%;"> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> </div> <div style="width: 50%;"> M&O <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/> </div> </div>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> (Not exceeding \$100,000) Medium <input type="checkbox"/> (\$100,000 to \$500,000) Large <input type="checkbox"/> (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Roger Gabin</u> _____ <div style="text-align: right;">Signature _____ Date _____</div>			
Office <u>Sys.Engr.</u> Office Manager _____ <div style="text-align: right;">Signature _____ Date _____</div>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: 			
CCB Chairperson <u>Paul Fingerman</u>		<u>1/10/97</u>	
Signature		Date	