

ECS Configuration Change Request

Page 1 of 8

CCR No. 96-1459A	Logged Date 01/03/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title: Linkage to existing "Derived" L4 requirements that are Non Facility related			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem <ul style="list-style-type: none"> This CCR is a follow up to complete the work on L4s "derived" requirements by Joe LeBlanc and ECS CCR 96-1251 action item 96-0515. There are list of 6 L4 "derived" requirements that need to stay in RTM database. Per decision made by SMO management on 10/31/96, L4 requirements S-DPS-60480, S-DPS-60110, S-DPS-60100, S-DPS-60090, S-INS-60160, and S-INS-60170 should not be "derived" and they can link to identified parents in current RTM database. All data in this CCR reflect RTM database 122096. The revision A incorporate the correct L4 object_id and Joe Guzek comments to the link table. 			
Proposed Solution <ul style="list-style-type: none"> Incorporate changes made by change table. Generate the linkage provided in link table of this CCR to L4 requirements S-DPS-60480, S-DPS-60110, S-DPS-60100, S-DPS-60090, S-INS-60160, and S-INS-60170. Note to implementors: a_verification_status attributes are missing for the above Rel. B RbRs. "un_verified" must be implemented as new attribute for this field. 			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Ali Rezaiyan</u> (Signed) <u>Ali Rezaiyan</u> 01/03/97 <div style="text-align: center;"><small>Signature Date</small></div> Office _____ Office Manager (Signed) <u>Edward J. Nicosia</u> 01/06/97 <div style="text-align: center;"><small>Signature Date</small></div>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: _____ CCB Chairperson (Signed) <u>Paul Fingerman</u> 01/10/97 <div style="text-align: center;"><small>Signature Date</small></div>			

CM01JU96

ECS