

ECS Configuration Change Request

Page 1 of 86 Pages

CCR No. 96-1466/A	Logged Date 01/07/97	Rev. A	Request Type CCR															
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class I I															
Title (description) Release B Requirements Validation for PGS RbR Requirement Updates																		
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561																
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>																		
Problem There are Interpretation/Clarification and attribute updates that should be made to Release B RbRs. Many of the updates will correspond to interpretation comments made in the related Release A RbRs for the PGS RbR requirements. Revisions impacts tables 1 and 2 for the following requirements: PGS-0140#B, PGS-0160#B, PGS-0165#B, PGS-0170#B, PGS-0180#B, PGS-0190#B, PGS-0210#B, PGS-0220#B, PGS-0230#B, PGS-0240#B, PGS-0250#B, PGS-0260#B, PGS-0285#B, PGS-0290#B, PGS-0295#B, PGS-0300#B, PGS-0320#B, PGS-0325#B, PGS-0350#B, PGS-0360#B, PGS-0370#B, PGS-0400#B, PGS-0420#B, PGS-0430#B, PGS-0440#B, PGS-0450#B, PGS-0455#B, PGS-0456#B, PGS-0458#B, PGS-0470#B, PGS-0480#B, PGS-0490#B, PGS-0500#B, PGS-0510#B, PGS-0512#B, PGS-0520#B, PGS-0540#B, PGS-0550#B, PGS-0560#B, PGS-0590#B, PGS-0600#B, PGS-0602#B, PGS-0605#B, PGS-0610#B, PGS-0620#B, PGS-0630#B, PGS-0640#B, PGS-0650#B, PGS-0860#B, PGS-0870#B, PGS-0900#B, PGS-0910#B, PGS-0920#B, PGS-0925#B, PGS-0930#B, PGS-0940#B, PGS-0960#B, PGS-0980#B, PGS-0990#B, PGS-1000#B, PGS-1010#B, PGS-1015#B, PGS-1020#B, PGS-1025#B, PGS-1030#B, PGS-1050#B, PGS-1060#B, PGS-1080#B, PGS-1100#B, PGS-1110#B, PGS-1120#B, PGS-1130#B, PGS-1140#B, PGS-1150#B, PGS-1160#B, PGS-1170#B, PGS-1175#B, PGS-1180#B, PGS-1190#B, PGS-1200#B, PGS-1210#B, PGS-1220#B, PGS-1230#B, PGS-1240#B, PGS-1250#B, PGS-1270#B, PGS-1301#B, PGS-1315#B, PGS-1400#B, PGS-1410#B in this version (A)																		
Proposed Solution Review the PGS RbRs attributes and Interpretation/Clarification comments to update the Release B PGS RbRs.																		
Impact Analysis: Organizations Affected: <table style="width:100%; margin-top: 5px;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input checked="" type="checkbox"/></td> <td>M&O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verif Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verif Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input checked="" type="checkbox"/>	M&O <input checked="" type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verif Acpt <input checked="" type="checkbox"/>														
Cost: <table style="width:100%; margin-top: 5px;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
Schedule: <table style="width:100%; margin-top: 5px;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other <input type="checkbox"/></td> </tr> </table> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div>Additional LOC _____</div> <div>Man-Months _____</div> </div> <div style="margin-top: 10px;">Materials _____</div>				None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>													
None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																	
Originator <u>MAC McCREARY</u> (Signed) Mac McCreary 1/9/97 <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>																		
Office <u>SMO</u> Office Manager (Signed) Farzad Davarya 1/9/97 <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>																		
Disposition <table style="width:100%; margin-top: 5px;"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>											
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>															
Comments: <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div>CCB Chairperson</div> <div>(Signed) Paul Fingerman 1/10/97</div> </div> <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>																		