

ECS Configuration Change Request

Page 1 of 8 Pages

CCR No. 96-1476A	Logged Date 1/9/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class I I
Title (description) IMS RbR#B Only Validation			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Release B RbRs need updating. Revision incorporates comments from reviews. Revision impacts the "interpretation text" of requirements, IMS-0700#B and IMS-1570#B, in Table IMS RbR.			
Proposed Solution Clarification and/or interpretation attributes are updated for RbR#Bs. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method; 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small>			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Show-Fune Chen (signed) Show-Fune Chen 1/6/97 <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>			
Office SMO Office Manager (signed) Edward Nicosia for F. Davarya 1/6/97 <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right; margin-right: 100px;">CCB Chairperson (signed) Paul Fingerman 1/9/97</div> <div style="text-align: right;">Signature</div> <div style="text-align: right;">Date</div>			

CM01OC96

ECS