

# ECS Configuration Change Request

Page 1 of 2 Pages

<b>CCR No.</b> 96-1479A	<b>Logged Date</b> 01/09/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> I I
<b>Title (description)</b> IOS B0 Validation Gleaning			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b> AC 96-0561	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b>  Release B RbRs need updating based on release A validation. Clarification and /or interpretation attributes are updated; and/or linkage from release A L4s (A and Ir1) for RbR#Bs. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method; 'approved' for status; 'mission essential' for requirement_ category; 'SDPS' for segment: "functional " for type (L4s and RbRs). Data reflects RTM 12/20/96 BASELINE			
<b>Proposed Solution</b> his is a revision which incorporates changes from release development; and removes deletion links for requirements IOS-00230, and IOS-00340. Allocate A & Ir1 L4s linkage as proposed with attached tables.			
<b>Impact Analysis:</b> Organizations Affected: <div style="display: flex; justify-content: space-between;"> <div> BOO <input type="checkbox"/> Procurement <input type="checkbox"/> Science Off <input type="checkbox"/> </div> <div> QO <input checked="" type="checkbox"/> Security <input type="checkbox"/> </div> <div> Contracts <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Subcontract <input type="checkbox"/> </div> <div> ECS Chief Eng <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> </div> <div> FOS <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> </div> <div> M&amp;O <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/> </div> </div>			
<b>Cost:</b> <div style="display: flex; justify-content: space-around;"> <div>None <input checked="" type="checkbox"/> (Not exceeding \$100,000)</div> <div>Small <input type="checkbox"/> (\$100,000 to \$500,000)</div> <div>Medium <input type="checkbox"/> (Over \$500,000)</div> <div>Large <input type="checkbox"/></div> </div>			
<b>Schedule:</b> <div style="display: flex; justify-content: space-around;"> <div>None <input checked="" type="checkbox"/></div> <div>Other</div> </div>			
Additional LOC _____		Man-Months _____	
Materials _____			
Originator <u>Sholeh Arshadi</u>		(signed) <u>Sholeh Arshadi</u> 1/10/97	
		Signature _____ Date _____	
Office <u>Sys. Eng.</u> Office Manager		(signed) <u>Edward Nicosia</u> 1/10/97	
		Signature _____ Date _____	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments:			
CCB Chairperson		(signed) <u>Paul Palmer</u> 1/10/97	
		Signature _____ Date _____	

CM01OC96

ECS

Arshadi, sholeh;X0446; file: ecscra.doc,1/10/97