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CCR No. 96-0822A Logged Date Rev. A Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description) PDPS Production Rules L4 requirements

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change X Start New Baseline

Problem
The design for production processing rules become quite complicated for Release B but no L4
rqmts exist to specify what we support, so I&T will not know what to test.

Proposed Solution
Add PLS/DPS L4s to specify what production rules will be supported in Release B.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA X Rel. A Rel. B X Rel. IR1 MRS SMO X Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC 0 Man-Months 0

Materials

Originator Mac McDonald (Signed)  Mac McDonald    8/7/96
Signature Date

Office DE Office Manager (Signed)  Arthur Palmer    8/7/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)  Joe A. Guzek    8/8/96
Signature Date
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