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CCR No. 96-0907B Logged Date 8 / 1 4 / 9 6 Rev. B Request Type CCR

Priority Routine X Urgent Emergency Affected Release A Change Class I I

Title (description) Correct general problems with DADS RBR requirements for release A(DADS1850#A-
DADS2302#A).

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0412

RTM Change Start New Baseline

Problem
Certain problems have been identified with the DADS RBR requirements as a result of  release A
validation review which need to be corrected; Text changes for consistency with F&PRS
requirements, Interpretation Text changes, Level 4 requirements changes, links from RBR to
Level 4 requirements.

Proposed Solution
Implement the changes recommended in the attached change tables.;
Will need to generate action items for Rel. A org. to link RBR Requirements to Level 4
Requirements ( because RBR requiremnts become childless as a result of deleting links to Level 4
requirements - see Appendix A); need additional Level 4 links to satisfy requirements
functionality (see Appendix A).

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA X Rel. A X Rel. B X Rel. IR1 MRS SMO X Subconts

A.1 X Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator M. Shteynbuk (signed)    M. Shteynbuk    8/14/96
Signature Date

Office SMO Office Manager (signed)   J. Guzek     8/14/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    Marc Bensiomon    8/14/96
Signature Date
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