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CCR No. 96-1126A Logged Date 09 /23 /96 Rev. A Request Type CCR

Priority Routine X Urgent Emergency Affected Release B Change Class I I

Title (description) L4 requirements changes to provide Production Subsetting capability

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
ESD #16; AC-96-0477

RTM Change X Start New Baseline

Problem
No L4 requirements exist yet to specify how the new production subsetting functionality will be
accompl i shed .

Proposed Solution
Add L4 requirements to cover SDPS0200, SDPS0210, SDPS0220, and SDPS0230.  The cost of this
change is specified in ESD0016, so the cost impact below has already been accounted for.

Impact Analysis:
Organizations Affected: BOO Contracts ESO X FOS M&O

QA X Rel. A Rel. B X Rel. IR1 MRS X SMO X Subconts

A.1 Other

Cost: None Small Medium Large X
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC 2500 Man-Months

Materials additional processing hardware

Originator Mac McDonald (signed)    Mac McDonald    9/20/96
Signature Date

Office DE Office Manager (signed)   Arthur Palmer    9/20/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    R. E. Clinard    11/6/96
Signature Date
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