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CCR No. 98-0751A Logged Date 7/21/98 Rev. A Request Type CCR

Priority Routine x Urgent Emergency Affected Release B Change Class II

Title (description)
FDS File Ingest Performance

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 98-0261

RTM Change x Start New Baseline

Problem
A capability needs to be added into the current RTM baseline which allows the FOS ingest of FDS file data to start and run to
completion within 40 minutes.

Proposed Solution
Add new FOS Level 4 DMS-11457 and its links  into the current RTM baseline.  See attached Tables 1 and 2.

Rev A:  Changed word “FDS” to “FDD” and rearranged sentence orders.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS x M&O x

Procurement QO x Rel. Dev Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC None Man-Months

Materials

Originator
Carol Chachulski (signed)  Carol Chachulski         7/9/98

Signature Date

Office FOS Office Manager (signed)  Debbie Dunn    7/9/98
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek       7/22/98
Signature Date

CM01OC96  ECS


