

ECS Configuration Change Request

CCR No. 96-1016	Logged Date 8/27/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) ISS L4 requirement cleanup			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem 1. Deletion of MSFC as a DAAC and incorporation of EBnet has resulted into incorrect description of L4 requirements 2. RbRs are not sufficiently covered by the existing ISS 14 requirements			
Proposed Solution 1. Modify text description for 3 l4s; see attached 2. Deletion of six (6) L4; see attached. 3. Addition of one (1) new L4 requirement; see attached			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input checked="" type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Dinesh Patel</u> (signed) <u>Dinesh Patel</u> 8/27/96 <small>Signature Date</small>			
Office <u>Rel. A</u> Office Manager (signed) <u>Parag Ambardekar</u> 8/27/96 <small>Signature Date</small>			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:			
CCB Chairperson (signed) <u>R. C. Barbieri</u> 8/27/96 <small>Signature Date</small>			