

ECS Configuration Change Request

Page 1 of 3

| | | | | | | | | | | | |
|---|--|------------------------|----------------------------------|---|--|-----------------------|------------------------------------|----------------------------|--------------------------|-----------------------|--|
| 1. Originator Carol Chachulski | | 2. Log Date 7/16/98 | | 3. CCR #: 98-0814 | | 4. REV: - | | 5. Tel: 0661 | | 6. Office : FOS | |
| 7. Title: Local Procedure Execution Requirements Modification | | | | | | | | | | | |
| 8. Originator Signature Carol Chachulski | | | 9. Date: 7/11/98 | | 10. Class II | | 11. Type: CCR | | 12. Need Date: 8/1/98 | | |
| 13. Office Manager Signature Debbie Dunn | | | 14. Date: 7/11/98 | | 15. Date CCB Decision Needed: 8/4/98 | | 16. Category of Change: RTM | | 17. Priority: Routine | | |
| 18. Documentation/Drawings Impacted: N/A | | | | 19. Schedule Impact: None | | | 20. CI(s) Affected: N/A | | | | |
| 21. Release Affected: B | | | 22. Date due to Customer: N/A | | 23. Impl. Date: 8/8/98 | | 24. Effectivity of Change: None | | 25. Est. Cost None | | |
| 26. Source Reference: NCR <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> 98-0261 | | | | | | | | | | | |
| 27. Description of Change: (use additional Sheets as necessary) Current Level 4 requirement modification and a new Level 4 requirement needs to be added in the current baseline to clarify the execution of local procedures. | | | | | | | | | | | |
| 28. Proposed Solution: (use additional sheets if necessary) Add new FOS Level 4 requirement F-FUI-06140 and its links. Modify current Level 4 F-FUI-06120. See attached Tables 1-2. | | | | | | | | | | | |
| 29. Alternate Solution: (use additional sheets if necessary) N/A | | | | | | | | | | | |
| 30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will not go into the RTM baseline. | | | | | | | | | | | |
| 31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> | | | | | | | | | | | |
| 32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> SDE <input type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> Other <input type="checkbox"/> | | | | | | | | | | | |
| 33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/> | | | | | | | | | | | |
| 34. Board Comments: | | | | | | | | 35. Work Assigned To: | | | |
| 36. Release Authorized _____ | | | | | | 37. CM Verified/Date: | | | | | |
| 38. EDF/REL2 CCB Chair (Sign/Date): | | | | 39. Disposition: App ___ A/C ___ W ___ Forward ECS ___ Forward ESDIS ERB ___ | | | | 40. ESDIS ERB Concurrence: | | | |
| 41. ECS CCB Chair (Sign/Date): Joe Guzek 8/12/98 | | | | 42. Disposition: App X A/C ___ W ___ | | | | 43. CCR Closed Date: | | | |

CM01JL98