

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0648 A	<b>Logged Date</b> 6/17/96	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title</b> (description) Delivery of Version 1 HDF-EOS Software and Documentation			
<b>Documents Affected</b> HDF-EOS Users Guide 170-TP-005 HDF-EOS VDD 814-RD-006-001		<b>Source Nos</b> (RID, NCR, etc.) or Tech Reference	
<b>RTM Changed</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Delivery of HDF-EOS software to ESDIS - is scheduled for June 21, 1996.			
<b>Proposed Solution</b> Development and testing of HDF-EOS is completed. Testing of installation instructions is completed. The Software Users Guide is completed. The Version Description Document (VDD) is completed. Changes requested by ESDIS and Release A CCB have been incorporated into documentation and software README files.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC 8000 Man-Months _____ Materials _____			
Originator <u>Larry Klein</u>		(Signed) <u>Larry Klein</u> 6/17/96 Signature Date	
Office <u>Rel A</u> Office Manager		(Signed) <u>Parag Ambardekar</u> 7/1/96 Signature Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          CCB Chairperson (Signed) <u>R. E. Clinard</u> 7/1/96 Signature Date			