ECS Configuration Change Request Page 1 of 16 **Pages** CCR No. 96-0703F **Logged Date** 12/10/96 Rev. F **Request Type CCR Priority** Urgent X **Change Class** Routine Emergency **Affected Release** II Α **Title** Update Release A GSFC HW/SW mapping baseline (420-TD-006-007) **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference RTM Change Start New Baseline Problem** The Release A GSFC HW/SW mapping baseline must be updated to include: 1. ClearCase VOB Server MSS-GSFC-1.1 2. ClearCase View Server on MSS-GSFC-3 3. ACL editor on all production platforms 4. Perl on DDSHW-GSFC - 1,2 5. SDP toolkit, HDF-EOS, NCSA HDF on PLNHW-GSFC-2 6. SDP Toolkit on AITHW-GSFC-1 **Proposed Solution** See Attachment **Impact Analysis:** Organizations Affected: M&O ВОО ECS Chief Eng FOS Contracts Procurement QO 🗌 Rel. C SCDO Arch. Rel. Dev Rel. A X Science Off Security Subcontrct Sys. Eng Cost: None Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None Other Additional LOC Man-Months Materials Originator Evan Winston (signed) Evan Winston 12/11/96 Date Office Release A Office Manager (signed) Narayan Prasad 12/11/96 Signature for Release A Manager Date **Disposition** Approved X Approved w/Comment Forward Disapproved Comments:

(signed) Narayan Prasad

Signature

12/11/96

CCB Chairperson